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Originator	 Phone

Eric D.	 Goller	 376-7326

Class of Change
[	 1 I - Signatories (Section 13.0)	 [xl It - Project Manager	 [	 1 III - Unit Manager

Change Title:	 100-DR-1	 RI/FS	 Interim Milestones

Description/Justification of Change:
Four interim milestones are proposed to ensure that 100-DR-1 Operable Unit Work Plan

activities	 are completed on	 schedule.	 These	 four interim milestones are as 	 follows:

1.	 (M-15-07A)	 Submit the	 100-DR-1 OU Limited Field	 Investigation Report to Ecology and 	 EPA.

Interim milestone completion date: 	 August 9,	 1993.

2.	 (M-15-076)	 Complete 100-DR-1 OU Treatability Study Activities. 	 Interim milestone

completion	 Date:	 August 31,	 1994.	 The milestone date will 	 allow for a	 soil	 washing

pilot	 scale test	 activity.	 The	 pilot	 scale	 test will	 be conducted	 at the	 site with

the most favorable test conditions, 	 which may or may not be within the 	 100-DR-1	 OU.	 The

test site will	 be agreed to by all	 parties	 before	 initiating the test.

If soil	 washing lab/bench 	 scale tests	 prove that	 it	 is	 not a viable option and pilot

scale soil	 washing test	 is not conducted,	 then vitrification	 of burial	 ground materials

(mock or actual	 TOO)	 will	 count for the	 100-DR-1 milestone.	 The purpose of this	 test

is to evaluate vitrification as 	 a method to	 stabilize compactable burial	 ground

materials that have been excavated and re-disposed 	 in a central	 landfill.

3.	 (M-15-07C)	 Submit the	 100-DR-1	 OU Focused	 Feasibility Study Report to	 Ecology and	 EPA.

Interim milestone completion date:	 September 30,	 1994.

4.	 (M-15-07D)	 Submit the	 100-DR-1 OU	 Interim Remedial	 Measures	 Proposed	 Plan to Ecology

and EPA.	 Interim milestone completion date:	 September 30,	 1994.

Impact of Change

This change will	 impact the schedule	 in the Work Plan,	 but will	 not	 impact the current

scope or investigative costs.

Affected Documents
Hanford Federal	 Facility Agreement and Consent Order Action Plan, Appendix D, Work

Schedule.
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